

Minutes of the Meeting held on 24.01.2024 at 12:00 PM under the Chairpersonship of Commissioner, MCG at Conference Room of MCG Office Sector-34 to expedite the work of processing of legacy waste and treatment of leachate in compliance of the directions of Hon'ble NGT in OA No. 172 of 2021 & OA No. 109 of 2022.

Participants of the Meeting:

Sr. No.	Name	Designation/ Organization
1	Sh. Sumit Kumar, (HCS)	Joint Commissioner, MCG
2	Sh. Vijay Yadav	Joint Commissioner, MCG
3	Sh. Akhilesh Kumar, (HCS)	Joint Commissioner, MCG
4	Dr. Naresh Kumar, (HCS)	Joint Commissioner, MCG
5	Sh Sanjeev Kumar	Executive Engineer-SBM
6	Sh. O P Goel	Consultant-SBM
7	Sh. S. Bhatnagar	Consultant-WtE
8	Sh. Anil Mehta	Consultant-Engg.
9	Sh. Prem Singh	Assistant Engineer, MCG
10	Sh. Sarjeet	Junior Engineer-SBM
11	Sh. Rajesh	Junior Engineer-SBM
12	Sh. M. K Singh	M/s Alfa Therm
13	Sh. Rajat Chabra	M/s Alfa Therm
14	Sh. Ajay Goyal	M/s Alfa Therm
15	Sh. Sunil Malik	M/s DCC
16	Sh. Sourbh Goyal	M/s DCC
17	Sh. Sudesh Pal	M/s Zigma
18	Sh. Prince Singh	M/s Aadarsh Bharat
19	Sh. Sachin Kumar	M/s GCC
20	Dr. Harbhajan Singh	M/s Bhoomi Green
21	Sh. Shakti Singh	M/s R.S Enterprises
22	Sh. S.S Rohilla	PRO MCG

The Joint Commissioner-SBM explained the issues contained in orders passed by Hon'ble NGT in OA No. 172 of 2021 on 09.01.2024. It was informed that Hon'ble NGT directed to file a personal affidavit by Commissioner & Secretary to Govt. of Haryana with clear timelines in respect of various steps being taken by MCG to process the legacy waste and damage caused to environment due to seepage of leachate and protecting environment future damage. The applicant have objected the claim of MCG regarding decentralized waste processing and work of waste processing being executed by 390 BWG's in their own premises. The level of segregation achieved has also been questioned by applicants. Overall position of the Bandhwari landfill site, processing of legacy waste, management of leachate and dumping of fresh waste was discussed. The chairperson was apprised of legacy waste processed so far by the different agencies and their processing capacity. It was also informed that 03 works to process 13 Lac MT legacy waste (05 Lac MT + 05 Lac MT + 03 Lac MT) have been allotted to M/s Bhoomi Green, M/s Alfa therm &


M/s Daya Charan & Co. respectively. The chairman expressed displeasure on slow progress of waste processing by the agencies.

After detailed deliberation the Chairperson directed that:

1. M/s Bhoomi Green shall achieve the waste processing to its full installed capacity i.e. 5000 TPD.
2. M/s Alfa Therm to install at least one processing unit comprising of 03 Trommels system by 27.01.2024 and start processing work. Further the agency was directed to ensure the installation of 02 more processing units by 01.02.2024 and to achieve the full processing capacity of 6000 TPD at the earliest.
3. M/s Daya Charan & Co. to process 2000 TPD waste by 27.01.2024 and to achieve their full capacity of 5000 TPD by 01.02.2024 without fail.
4. M/s Zigma to install one additional processing unit by 28.01.2024 and to speed up their processing work so as to achieve their full capacity 2000 TPD by 01.02.2024.
5. M/s Adarsh Bharat to expedite the maintenance work of existing plant and to re-start the processing work by 28.01.2024 and complete the balance target (28000 MT) by 09.02.2024.
6. M/s GCC to expedite the processing work by 28.01.2024 and complete the balance target (38000 MT) by 09.02.2024.
7. All the agencies to arrange ensure that the leachate does not over flow and necessary precaution should be taken that it does not spread beyond the boundary limit of Sanitary Landfill site. Increase the numbers of tankers to shift 100 % leachate by 08.02.2024.
8. EE-SBM to monitor the daily waste processing and transportation of leachate. In case of any laxity in this regard, strict penal action shall be taken against the delinquent agencies.
9. EE-SBM to expedite the completion of work of water sample testing in association with HSPCB and suggest remedial action if required as per sample testing reports in order to mitigate the adverse affect, if any, on the health of villagers. The Videography of health camps being organized be ensured
10. EE-SBM to invite a tender for Providing and Installation of 2 nos. DTROs, As decided by the committee constituted by Hon'ble NGT on 23/09/2023.
11. JC-SBM to write a letter to JBM for possibility of acceptance of RDF as the same can be consumed in WtE plant as per CPCB guidelines.
12. Consultant-WtE to co-ordinate with DHBVN to ensure the commissioning of 1500 KW electric connection at Bandhwari site on priority basis.
13. Joint Commissioner-SBM to provide the list to all Joint Commissioners, of 390 BWGs identified for processing their waste within their premises.

14. All Joint Commissioner's to visit and co-ordinate with RWAs of concerned BWGs for their respective area and ensure compliance of SWM Rules, 2016 by BWGs and issue challan on defaulting BWGs.

The meeting ended with a Vote of Thanks to the Chair and the participants.



Joint Commissioner-SBM,
for Commissioner
Municipal Corporation,
Gurugram

Endst. No. MCG/JC-SBM/2024/1095

Dated 24-01-2024

A copy of the above is forwarded to following for information please.

1. Commissioner & Secretary to Govt. Haryana, Urban Local Bodies Department, Chandigarh.
2. Director, Urban Local Bodies Department, Panchkula
3. Commissioner, Municipal Corporation, Faridabad.
4. Addl. Commissioner-IV, Municipal Corporation, Gurugram.
5. Chief Engineer, Municipal Corporation, Gurugram.
6. Chief Engineer, Municipal Corporation, Faridabad.
7. All Joint Commissioners, Municipal Corporation, Gurugram.
8. Superintending Engineer, Municipal Corporation, Faridabad.
9. Executive Engineer, GMDA.
10. Executive Engineer-SBM, Municipal Corporation, Gurugram.
11. Assistant Engineer-SBM, Municipal Corporation, Gurugram.
12. Consultant-SBM, Engg & WtE, Municipal Corporation, Gurugram.
13. All SSI's, Municipal Corporation, Gurugram.
14. All waste processing agencies working at Bandhwari landfill site.
15. PA to Commissioner for information of W/Commissioner, MCG.


Joint Commissioner-SBM,
for Commissioner
Municipal Corporation,
Gurugram